Image Component Library - Feature #53

Rebuild cmake structure

2012-08-16 10:50 - Michael Götting

Status:	Closed	**Start date:**	2012-08-16
Priority:	Normal	**Due date:**	
Assignee:	Michael Götting	**% Done:**	100%
Category:		**Estimated time:**	0.00 hour
Target version:	icl-8.0		

Description

Subtasks:

Feature # 54: Restructure FindMacros	**Closed**
Feature # 55: Clean up root directory	**Closed**

History

#1 - 2012-08-17 10:34 - Michael Götting

- Remove all AG-NI specific path settings

#2 - 2013-02-14 11:19 - Christof Elbrechter

- Status changed from New to Closed

- Assignee set to Michael Götting