

## Image Component Library - Bug #3

### fix colored output in installink target

2010-06-17 13:40 - Christof Elbrechter

<b>Status:</b> Closed	<b>Start date:</b> 2010-06-17
<b>Priority:</b> Low	<b>Due date:</b>
<b>Assignee:</b> Christof Elbrechter	<b>% Done:</b> 100%
<b>Category:</b>	<b>Estimated time:</b> 1.00 hour
<b>Target version:</b>	
<b>Description</b> add echo -e for installink target in icl-create-project created Makefile	

#### History

---

**#1 - 2010-08-20 13:33 - Erik Weitnauer**

- Status changed from *New* to *Resolved*

- % Done changed from 0 to 100

**#2 - 2012-01-19 11:05 - Michael Götting**

- Status changed from *Resolved* to *Closed*