

Image Component Library - Feature #55

Feature # 53 (Closed): Rebuild cmake structure

Clean up root directory

2012-08-16 10:55 - Michael Götting

| | | | |
|---|---------|------------------------|------------|
| Status: | Closed | Start date: | 2012-08-16 |
| Priority: | Normal | Due date: | |
| Assignee: | | % Done: | 0% |
| Category: | | Estimated time: | 0.00 hour |
| Target version: | icl-8.0 | | |
| Description | | | |
| <ul style="list-style-type: none">• Rename cmake_files to cmake• Move extra build stuff to scrips dir• Move data/ dir into doc/ dir | | | |

History

#1 - 2012-08-16 10:58 - Michael Götting

- Description updated

#2 - 2013-02-14 11:25 - Christof Elbrechter

- Status changed from New to Closed